


Interim Parking Plan

Designated Parking Areas

- Patient/Visitor Parking only
- Employee Parking
- NO PARKING
- Physician Parking
- Under Construction
- X Open parking if PKGI lot is full

- Bicycle Parking
- Motorcycle Parking
- ★ 30 year Employee Parking



As of May 2, 2011:

1. The Oncology Parking lot is scheduled to start reconstruction by mid-late May and is scheduled to open in mid July.
2. The Southwest parking lot (above ED lot) is now in its final design stage and is due to go out for bid by late May with a completion date of early August.
3. The Circle drive is scheduled to be completed by mid October.
4. The Drive Canopy, Dock and Parking lot to the East and South of the new building will be completed by the end of this calendar year.
5. The PKGI parking lot will convert to all employee parking after the southwest lot opens in the fall.
If the PKGI parking lot is full, a sign will be placed that alerts employees that all parking spaces are open in the lower level of the parking garage (as indicated by the orange "X" boxes).

6. Parking Garage: 30 year employees are added to 1st (Lower) level, south end of garage marked with ★

